STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE SRy Pagedoiz
TO: Tony Anziano, Program Manager / FILE:  EA. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#. 360 | SUPPLEMENT#  ( | Category Code: CHPT CONTINGENCY BALANCE (incl. this change) ~ $22,498,750.42
COST: $411,167.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES [ NO
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
W2 Cable Tie Down (ABF Field Work) CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- ; | T 1 Previously Approved CCO Percentage Time Adjusted: Tota) # of Unreconciled Deferred Time
- i TS Al THis s Time Adjustments: (including this change) CCO(s): {including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 32

THIS CHANGE ORDER PROVIDES FOR:

At Pier W2 cable tie down pipes:

«Install dresser coupler hanger brackets at the upper dresser coupler connection with the upper steel pipe.

«Paint the hanger brackets and the steel sleeves embedded in the underside of the W2 cap beam.

*Provide access and support for Contract Change Order (CCO) 357 work performed on the cable tie down system.

The designed, furnished, and installed cable tie down system met the requirements of Special Provisions Section 10-1.44
“Cable Tie Down"; however the upper dresser couplings have loosened due to wind loading and vibrations which may result in
premature strand failure if not repaired.

Multiple CCOs will be established to provide compensation to the Prime Contractor and each of the affected Subcontractors
to repair and revise the Pier W2 cable tie down system. The following CCOs have been identified:

«CCO 357 "W2 Cable Tie Down (SDI)" provides for work performed by Schwager Davis Inc. (SD!).

*CCO 360 “W2 Cable Tie Down (ABF Field Work)" provides for access, suppart, supervision, and installation of hanger
brackets by the Prime Contractor.

«CCO 362 "W2 Cable Tie Down (XKT)" provides for furnishing hanger brackets by XKT Fabrication.

This change order (CCO 360) will install and paint hanger brackets, which were furnished by CCO 362, to strengthen the
connection between the upper dresser coupler and upper steel pipe. In addition, access platforms, equipment, and
supervision will be provided for work performed by Subcontractor SDI (CCO 357) to repair the cable tie down system. The
drainage pipe on Pier W2's column will be removed and reinstalled to provide access for work on the cable tie down system.
Rust will be removed on steel sleeves, that were installed by a different Contract, galvanizing will be repaired, and paint will be
applied to provide additional resistance to corrosion.

The total cost of this change order is $411,167.00 lump sum, which can be financed from the contingency fund. A detailed
cost estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Lina Ellis {Maintenance).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call; (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,
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Resident Engineer's Signature:

4

Date

5/

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 3/14/14 THR REQURST TOTAL TO DATE
; ; . : ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyl Long, P.E.  Date 10/14/13 i — $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 10/14/13 AGREED PRICE $411,167.00 $411,167.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $411,167.00 $411,167.00
FEDERAL PARTICIPATION
Environmental: Date
oth i - Date 3/18/14 [] PARTICIPATING [] PARTICIPATING IN PART NONE
i HB. Righ Folay He [] NON-PARTICIPATING {MAINTENANCE) [ NON-PARTICIPATING
Oth ify): i i j
o {specity) Sifiet. Main, Line Ellls Date 10MTiTS FEDERAL SEGREGATION (if mare than one Funding Source or P.I.P. type)
District Prior Approval By: HQ, Sey Hossnleh Date 4/1714 | [(Jcco FUNDED PER CONTRACT [[] ©CO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date PERCENT

FEDERAL FUNDING SCURCE
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